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EG&G Rocky Flats Inc has reviewed the Department of Energy Rodcy Flats Office (DOE RFO) letter of 
March 7 1994 requesting an expllcit commitment from EG&G Rocky flats for (1) completing spec& 
treatabihty studies by November 12 1994 (2) timely completion of setup of the 881 Sttewide 
Treatabilrty Studies Program (STSP) laboratory and (3) a plan to improve communications with 
Environmental Protection Agency (EPA ) and Colorado Department of Health (CDH) on the STSP 

EG&G Rocky Flats is committed to the timely completlon of the elgM treatability studies requested by 
EPA and CDH in their letter of February 18 1994 (attached) These treatabtly studies are required to 
support the remedy selection for OUs 1 2 3 5 and 6 EPA and CDH requested that the folkwing 
treatability studies be completed by the referenced date 

Magnetc Separation 
Chemtcally Enhanced Steam Stnpping 
Solvent Extraction 
Physlcal Separation 
Adsorption 
Ion Exchange 
TRU-Clear 
Bioremediation 
SolldrficatlonlStabllitatbn Wotkplan 

EG&G Rocky Flats prepared the attached Table 6-1 for the Annual Treatabillty Studies Report that will be 
issued March 14 1994 This table lists the status of each of the treatabilrty study programs As indicated 
in the table the majority of the treatabiltty studies will be completed (i e bench scale testing will be 
complete and preliminary results reviewed wtth the Agencies) by the November 12 1994 date 

The exceptions to this date follow 

Chemically Enhanced Steam Stnpping (CESS) will be conducted at Los Alamos Natlonal 
Laboratory (LANL) The target date for completion IS November 12 1994 A final date will be 
negotiated wtth LANL dunng contract negotiatlons 

Solvent Extraam requires a "hot laboratory EG&G and DOBRFO are currently aud%mg four 
laboratories in the Denver/Fort Collins area which have an applicable Colorado Department of 
Public Health Radloactnre Materials license Should the laboratones not require upgrading the 
test program will be completed by November 12 1994 
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The setup of the treatability studietjhoratory in Building 881 1s underway ( i e utility sewce for the 
ICPMS equlprnent) The indial mqtedal was deltvered to Building 881 on March 7 1994 A "pre 
evolutnn evaluatnn was conducted on March 8 1994 at whldh time any material deficiencies were 
identified and craft worker sequencewas scheduled Maintehance Planning and Scheduling (MP&S) 
will complete their schedule by March 11 1994 Technology Development has tentatively schedule& 
the ICPMS equipment vendor to complete final callbration and operatbnal checkout of the equipment 
This schedule will be confirmed the week of March 14 1994 based on the MP&S schedule 

In order to improve communications OOURFO and EG&G met wRh €PA and CDH and agreed to 
continue to hold quarterly meetings to present and discuss the status of varkus studies as well as 
provlde weekly hghllghts andlor monthly summanes of programs In addi in when signfficant events 
affect current schedules formal notnicatkn will take place requesting schedule extensions per Part 42 
(Extensions) of the Interagency Agreement (IAG) 

If you have any questions please direct them to John Hopkins of Environmental Engineering & 
Technology at extension 8636 

Assodate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats Inc 
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Orig andlcc J M Roberson 

Attachments 
As Stated 

cc 
A Rampert- DOE RFO 
R J Schassburger DOE RFO 
M N Silverman DOE RFO 
L W Srnlth DOE RFO 
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